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SPEED IMPROVEMENT PROJECT
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Progress Report #17
January 19 — February 15, 2002

TASK NoO. 1: PROJECT MANAGEMENT
Task No. 1.1 Project Coordination

Percent Complete Previoudly: 40%
Percent Complete thisPeriod: 20
Total Percent Complete To Date: 60%

Finalized the proposal for design of additional TMCsand CCTV locations analysis and
submitted to the County on February 6, 2002.

Task No. 1.2 Attend Project Meetings

Percent Complete Previously: 37%
Percent Completethis Period: 4%
Total Percent Complete To Date:41%

Siemens GTS staff attended a Progress Meeting with the County on February 6, 2002.
Task No. 1.3 Create and Maintain Project Web

Percent Complete Previoudly:
Web Site: 95%
Maintenance: 28%

Percent Completethis Period:
Web Site: 0%
Maintenance: 0%

Total Percent Complete To Date:
Web Site: 95%
Maintenance: 0%

No activity reported this period.
The project web-site is available for viewing at:

http://www.gts.sea.siemens.com

under “Projects’
Upcoming work:

Update the Web Site as needed
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Task No. 1.4 Prepare Project Reports

Percent Complete Previoudly: 40%
Percent Complete thisPeriod: 2%
Total Percent Complete To Date: 42%

Prepared and submitted progress report and invoice for the last period.

TASK NO. 2: STAKEHOLDERS AND OPERATIONAL OBJECTIVES

Percent Complete Previously: 100%
Percent Completethis Period: 0%
Total Percent Complete To Date: 100%

Thistask has been compl eted.

TAsSK NO. 3: REQUIREMENTSANALYSIS

TAsK No. 3.1: ATM S USER REQUIREMENTS
Percent Complete Previously: 100%
Percent Completethis Period: 0%

Total Percent Complete To Date: 100%

Thistask has been compl eted.

TAsK NO. 3.2 ATM S FUNCTIONAL REQUIREMENTS
Percent Complete Previously: 100%

Percent Complete this Period: 0%

Total Percent Complete To Date: 100 %

This task has been compl eted.

TASK NO. 3.3: INTEGRATION SYSTEM USER REQUIREMENTS
Percent Complete Previously: 95%

Percent Completethis Period: 0%

Total Percent Complete To Date: 95%

No activity this period.

TAsSK NO. 3.4: INTEGRATION SYSTEM FUNCTIONAL REQUIREMENTS
Percent Complete Previoudly: 95%

Percent Complete this Period: 0%

Total Percent Complete To Date: 95%

No activity this period.
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Upcoming work:
Revise the IS User and Functional Requirements based on comments received from the
County.

TAsk No. 3.5: COMMUNCIATION REQUIREMENTS

Percent Complete Previoudly: 60%

Percent Complete this Period: 0%

Total Percent Complete To Date: 60%

No activity this period.

Upcoming work:

Revise Draft Communications Reguirements based on County’ s comments (See Task 3.6
below).

TASK NO. 3.6: FINAL REQUIREMENTSANALYSIS

Continued work on combining ATMS User and Functional requirements into one
document.

Upcoming work:

Combine the Communications requirements to the above document and submit one Final
Requirements document to the County following receipt of the comments on the Draft
Communi cations Requirements.

TAsk No. 4: HIGH LEVEL SYSTEM DESIGN

TASK NO. 4.1: DRAFT HIGH LEVEL DESIGN REPORT

Continued work on the Draft High Level Design Report, ATMS and LCC sections.

Upcoming work:
Complete and submit draft High Level Design Report to the County.

TASKS5T0 12
Work has not yet started on these tasks.

Alan Clelland
Project Manager

March 7, 2002
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Deliverable Status

Task Status Anticipated Completion
Date
Task 1: Project Management
1.1 Project Coordination On-Going
1.2 Attend Project Meetings On-Going
1.3 Create and Maintain Web page On-Going
1.4 Prepare Project Reports On-Going
Travel/ODC On-Going
Task 2: Stakeholders and Operational Objectives
2.1 Draft Operational Objectives Report Completed
2.2 Final Operational Objectives Report Completed
2.3 Individual City Reports Completed
Task 3: Requirements Analysis
3.1.1 Draft ATMS User Requirements Completed
3.1.2 Final ATMS User Requirements Completed
3.2 ATMS Functional and Local City Control Site
Requirements
3.2.1 Draft Completed
3.3 Integration System User Requirements
3.3.1 Draft Completed
3.3.2 Final Completed
3.4 Integration System Functional Requirements
3.4.1 Draft Completed
3.5 Communications Requirements
3.5.1 Draft Completed
3.6 Requirements Analysis Final In-Progress March 14, 2002

Task 4: High Level System Design

4.1 High Level System Design Report

4.1.1 Draft

4.1.1.1System HLD Draft

March 7, 2002

4.1.1.2 VDS Draft

March 14, 2002

4.1.2 Final April 7, 2002
Task 5: Alternatives Analysis

5.1 ATMS Analysis

5.1.1 Draft Systems Alternatives Analysis April 21, 2002
5.1.2 Final Systems Alternatives Analysis May 11, 2002
5.2CommunicationsAnalysis

5.2.1 Draft April 21, 2002
5.2.2 Final May 18, 2002
Task 6: Recommendations

6.1 Draft June 16, 2002
6.2 Final July 6, 2002
Task 7:Conceptual Design Report

7.1 Draft

7.1.1 ATMS July 27, 2002

7.1.2 Local City Control Site

August 4, 2002

7.1.3 Integration Systems

August 4, 2002
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Task

Status

Anticipated Completion
Date

7.1.4 Communications

Augustll, 2002

Task 8: Operations and Maintenance Plan

8.1 Draft

October 5, 2002

8.2 Final

November 7, 2002

Task 9: Technical Operational and Institutional Issues

9.1 Draft

September 15, 2002

9.2 Final

October 5, 2002

Task 10: City Concurrence

10.1 Resolutions

November 10, 2002

10.2 Minutes

October 26, 2002

Task 11: Final Conceptual Desigh Report

11.1 Draft

November 17, 2002

11.2 Final

December 7, 2002

Task 12: Strategic Implementation Plan

12.1 Scope of Work

12.1.1 Draft

November 21, 2002

12.1.2 Final

December 3, 2002

12.2 Project Budget

12.2.1 Budget

December 6, 2002

12.2.2 Cash Flow Chart

December 11, 2002

12.3 Project Schedule

November 21, 2002

12.4 Strategic Plan Final Report

12.4.1Draft

December 13, 2002

12.4.2 Final

December 31, 2002

12.4.3 Executive Summary

January 6, 2003
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